

ALUZINA

INTERIOR DESIGN & EMOTIONAL LIGHTING

OPERATING SYSTEM

SERVICE DELIVERY PLAYBOOK | VERSION 1.0

PURPOSE

A repeatable operating framework that defines how ALUZINA receives, diagnoses, designs, executes and closes every client experience - while protecting creative quality, scope and profitability.

CREATED BY ALEJANDRA GUERRA
FOUNDER & CREATIVE DIRECTOR

00 OPERATING LOGIC

One studio. One method. Different depths of service.

CORE CLIENT JOURNEY
LEAD -> DIAGNOSIS -> BRIEF -> ANALYSIS -> CONCEPT -> DEVELOPMENT -> VALIDATION -> DELIVERY -> CLOSURE -> FOLLOW-UP

CODE	SERVICE	PRIMARY OUTCOME
01	Creative Digital Consultation	Conceptual clarity and professional direction.
02	In-Person Consultation	Immersive on-site diagnosis and a deeper creative route.
03	Comprehensive Interior Design	Full design definition before construction.
E	Execution / Construction	Materialization of an approved design.
04	Interior Styling	Final visual composition, atmosphere and presence.

00 GENERAL COMMERCIAL PROCESS

Everything starts before design begins.

1. LEAD ENTRY

Every inquiry must enter a single traceable pipeline.

- Instagram
- WhatsApp
- Website
- Referral
- Email
- Networking
- Commercial partnership

2. IMMEDIATE REGISTRATION

LEAD RECORD

- Client name
- Phone
- Email
- City
- Project type
- Approximate area
- Current project status

COMMERCIAL DATA

- Requested service
- Estimated intervention budget
- Desired start date
- How they found ALUZINA
- Assigned ALUZINA owner
- Lead status

PIPELINE STATUS

NEW LEAD

3. INITIAL QUALIFICATION

- What does the client want to transform?
- Why do they want to do it now?
- Is it residential, commercial, hospitality, wellness or another typology?
- How many square meters are involved?
- Does a current floor plan exist?
- Is the project built, under construction or still conceptual?
- Does the client need ideas only or full design development?
- Do they want ALUZINA to execute the project?
- What is the expected investment range?
- When do they want to start?

4. SERVICE ROUTING

- 01 - Creative Digital Consultation
- 02 - In-Person Consultation
- 03 - Comprehensive Interior Design
- E - Execution / Construction
- 04 - Interior Styling

COMMERCIAL RULE

Never sell a small service when the diagnosis clearly shows that the client needs a deeper scope. The goal is not to oversell - it is to place the client in the right process.

01 CREATIVE DIGITAL CONSULTATION

Ideal for clients seeking conceptual clarity and professional direction before intervening in a space.

CENTRAL QUESTION

What should I do with this space, and in what creative direction should I take it?

PHASE 1 - ACTIVATION

Once payment is confirmed, administration activates the project.

- Create the client folder.
- Create the project record.
- Send the strategic brief form.
- Send the photo / video upload instructions.
- Schedule the virtual session.
- Set status: CONSULTATION / STARTED.

PHASE 2 - STRATEGIC BRIEF

USER

- Who uses the space
- Number of people
- Ages when relevant
- Daily routines
- Pain points
- Habits and way of living

AESTHETIC DIRECTION

- References they like
- References they dislike
- Preferred colors
- Preferred materials
- Desired feelings
- Hotels / homes / spaces they admire

SPACE

- Area and heights
- Windows and orientation
- Access points
- Existing furniture
- Current lighting
- Existing materials

EXPECTATION

- What should change?
- What should the space make them feel?
- What would success look like?
- Non-negotiables
- Investment mindset

PHASE 3 - DIGITAL SURVEY

- General photographs
- One clear photograph of each wall
- 360-degree or continuous video
- Basic measurements
- Existing floor plan, if available
- Ceiling height
- Door and window locations
- Relevant electrical points
- Furniture that must remain

PHASE 4 - ALUZINA DIAGNOSIS

SPACE

- Layout
- Scale
- Proportion
- Circulation
- Voids
- Spatial hierarchy

ATMOSPHERE

- Natural light
- Artificial light

PERSON

- Routines
- Needs
- Behaviors
- Desires
- Functional conflicts
- Emotional expectations

POTENTIAL

- What can the space become?
- What should disappear?

- Color
- Materiality
- Visual temperature
- Sensory tone

- What deserves emphasis?
- Where can one move beyond decoration?

PHASE 5 - CONCEPT

- Create one clear concept sentence.
- Define keywords.
- Define the intended feeling.
- Set the aesthetic language.
- Define preliminary materiality.
- Define color direction.
- Define lighting intention.
- Define furniture direction.

CONCEPT EXAMPLE

A quiet Mediterranean refuge shaped by warm light.

PHASE 6 - CREATIVE DIRECTION

- Moodboard
- Visual references
- Preliminary palette
- Suggested materials
- Layout ideas
- Lighting treatment
- Hero elements
- Elements to remove
- Elements worth keeping

PHASE 7 - CONSULTATION SESSION

Recommended duration: 60 to 90 minutes.

- 10 min - Listen and reconnect with the brief.
- 15 min - Present the diagnosis.
- 20 min - Present the concept and creative direction.
- 20 min - Explain recommendations.
- 15 min - Questions, priorities and next steps.

PHASE 8 - DELIVERY

- Brief summary
- Diagnosis
- Concept
- Moodboard
- Visual references
- Initial palette
- Spatial direction
- Lighting direction
- Priority recommendations
- Potential image / concept visual when applicable

SCOPE PROTECTION - NOT INCLUDED

- Technical drawings
- Complete 3D modeling
- Final photorealistic renders
- Custom furniture design
- Construction budget
- Supplier quotation management
- Site supervision
- Purchasing
- Construction

02 IN-PERSON CONSULTATION

An immersive on-site experience that converts direct observation into a clear creative route.

CENTRAL QUESTION

What does this space truly need, and what is the right path to transform it?

PHASE 1 - PRE-BRIEF

- Client form
- Current photographs
- Exact project location
- Existing floor plan if available
- Main problem to solve
- Who uses the space
- Desired outcome

PHASE 2 - PREPARATION BEFORE THE VISIT

- Review all submitted information.
- Prepare the visit checklist.
- Review available drawings.
- Prepare diagnostic questions.
- Bring measurement tools and documentation equipment.

PHASE 3 - ON-SITE OBSERVATION

ARCHITECTURE

- Heights
- Geometry
- Circulation
- Access
- Views
- Interior / exterior relationship

MATERIALITY

- Floors
- Walls
- Ceilings
- Joinery
- Textures
- Existing finishes

LIGHT

- Solar entry
- Orientation
- Shadows
- Artificial lighting
- Color temperature
- Electrical points

USER BEHAVIOR

- Movement
- Habits
- Comfort / discomfort
- What works
- What fails
- What is missing

PHASE 4 - DOCUMENTATION

- Photograph every wall.
- Record floors and ceilings.
- Capture relevant details and visible installations.
- Document existing furniture and views.
- Identify elements to preserve.
- Identify problem areas.
- Record critical dimensions.

PHASE 5 - CONVERSATION INSIDE THE SPACE

- What do you want?
- What do you strongly dislike?
- What must stay?
- What would you transform first?
- How do you imagine living, working or receiving people here?

METHOD PRINCIPLE

ALUZINA does not design impulsively during the visit. First we observe. Then we process. Then we design.

PHASE 6 - INTERNAL DIAGNOSIS

- Primary problem
- Secondary problems
- Opportunities
- Restrictions
- Priority interventions

PHASE 7 - CONCEPT DEVELOPMENT

- Mother idea
- Creative concept
- Moodboard
- Conceptual palette
- Visual references
- Initial aesthetic guidelines
- Lighting logic

PHASE 8 - PREMIUM DELIVERY

- 01. Current condition
- 02. Diagnosis
- 03. Mother idea
- 04. Creative concept
- 05. Moodboard
- 06. References
- 07. Spatial guidelines
- 08. Initial materiality
- 09. Initial lighting direction
- 10. Recommended next steps

NATURAL NEXT STEP

The consultation should clearly indicate whether the project should move into Comprehensive Interior Design.

03 COMPREHENSIVE INTERIOR DESIGN

The core ALUZINA service: complete spatial definition before construction.

SERVICE PROMISE

We do not simply give ideas. We define the experience, space, light, materiality and visual language before the project is built.

STAGE 01 - ONBOARDING

- Contract signed
- Initial payment received
- Master schedule issued
- Project folder created
- Official communication channel defined
- Internal and client-side responsibilities assigned
- Review meetings scheduled

STAGE 02 - DEEP BRIEF

- Client goals
- User profile
- Brand context when applicable
- Routines and operational needs
- Desired experience
- Budget framework
- Maintenance expectations
- Durability requirements
- Operational constraints

STAGE 03 - SURVEY AND BASE INFORMATION

- Accurate dimensions
- Heights
- Doors and windows
- Columns and structural constraints
- Electrical points
- Plumbing and networks
- Ventilation
- Equipment
- Special site conditions

STAGE 04 - DIAGNOSIS

- Spatial problems
- Opportunities
- Circulation conflicts
- Lighting issues
- Experience gaps
- Hierarchy
- Relationship between spaces

STAGE 05 - ARCHITECTURAL PROGRAM

- Define every function the project requires.
- Confirm quantity, capacity and relationship of each area.
- Distinguish public, private, operational and service zones when applicable.

STAGE 06 - ZONING

- Define what happens.
- Define where it happens.
- Define how areas relate to one another.

STAGE 07 - CIRCULATION AND FLOW

- User journey
- Staff flow
- Service flow
- Supplier / logistics flow
- Operational movement
- Egress considerations when applicable

STAGE 08 - ALUZINA CONCEPT

- Concept name
- Core sentence
- Story / narrative
- Keywords
- Moodboard
- Atmosphere
- Materiality
- Color
- Lighting intention
- Sensory direction

STAGE 09 - SCHEMATIC DESIGN

- Initial spatial layout
- Furniture placement
- Volumes
- Circulation
- Hero elements
- Functional relationships

STAGE 10 - CLIENT VALIDATION

- Present the scheme.
- Collect all comments in one revision matrix.
- Avoid scattered design changes through WhatsApp.
- Assign approval status: APPROVED / APPROVED WITH ADJUSTMENTS / REVISION.

STAGE 11 - 3D DEVELOPMENT

- Model the approved space.
- Develop materiality.
- Develop furniture.
- Develop lighting.
- Add decoration, vegetation and equipment as applicable.

STAGE 12 - EMOTIONAL LIGHTING

- General light
- Functional light
- Ambient light
- Accent light
- Decorative light
- Color temperature
- Direction
- Hierarchy
- Lighting scenes
- RGB / RGBW where appropriate

STAGE 13 - MATERIALITY

- Material name
- Location
- Finish
- Color
- Format / size
- Supplier
- Reference
- Approved alternative

STAGE 14 - ENCLOSURES

- Doors
- Windows
- Partitions
- Screens
- Panels
- Curtains
- Dividers

STAGE 15 - FURNITURE

- Existing furniture
- New commercial furniture
- Custom-designed furniture
- Items to fabricate
- For each piece: dimensions, material, color, reference and supplier

STAGE 16 - VISUALIZATION

- Create renders / visualizations to verify scale, color, material, light and composition - not only to make the project look beautiful.

STAGE 17 - DRAWING PACKAGE

- General plan
- Demolition plan when needed
- Construction plan
- Furniture plan
- Flooring plan
- Ceiling plan
- Lighting plan
- Electrical coordination
- Details
- Joinery / millwork
- Enclosures - depending on contracted scope

STAGE 18 - BUDGET FRAMEWORK

- Convert the approved design into work packages: construction, joinery, lighting, furniture, glazing, textiles, decoration, vegetation, technology and other required disciplines.

STAGE 19 - FINAL DESIGN DELIVERY

- Approved plans
- Design documentation
- Renders
- Material schedule
- Furniture schedule
- Lighting information
- Specifications and all deliverables included in the contracted scope

APPROVAL GATE

Construction may begin only after the client approves the final design for execution. This gate protects quality, schedule, scope and cost.

E EXECUTION / CONSTRUCTION

The materialization of an approved ALUZINA design.

OPERATING PRINCIPLE

Design and construction are separate stages. Final execution pricing must be based on an approved design, not assumptions.

STAGE 1 - PROJECT BREAKDOWN

- Civil works
- Joinery
- Lighting
- Painting
- Glazing
- Furniture
- Textiles
- Decoration
- Technology
- Landscaping and any specialist package

STAGE 2 - QUOTATIONS

- Request the required supplier options.
- Compare price, quality, lead time, warranty and experience.
- Normalize scope so quotations are comparable.

STAGE 3 - GENERAL BUDGET

- Projected cost
- Contingency
- Professional fees
- Purchases
- Logistics
- Transportation
- Installation

STAGE 4 - CONSTRUCTION SCHEDULE

- Supplier start date
- Activity
- Dependencies
- Expected completion date
- Critical milestones

STAGE 5 - PURCHASING CONTROL

- Supplier
- Reference
- Quantity
- Price
- Date
- Responsible person
- Status: QUOTED / APPROVED / PAID / ORDERED / RECEIVED / INSTALLED

STAGE 6 - EXECUTION SEQUENCE

- Protection
- Demolition
- Rough construction
- MEP / installations
- Ceilings
- Floors
- Wall finishes

- Joinery
- Lighting
- Painting
- Furniture
- Textiles
- Decoration
- Final styling

STAGE 7 - ALUZINA SITE CONTROL

- Date
- Progress
- Photographic record
- Decisions
- Problems
- Responsible person
- Resolution due date

STAGE 8 - CHANGE CONTROL

- Any request after approval becomes a CHANGE ORDER.
- Record description, reason, additional cost, additional time and client approval.
- Do not execute unapproved changes.

STAGE 9 - PUNCH LIST

- Paint
- Joinery
- Lighting
- Finishes
- Furniture
- Cleaning
- Functionality
- Final details

STAGE 10 - HANDOVER

- Final photographs
- Handover record
- Inventory when applicable
- Warranties
- Operating / care information
- Financial closure

04 INTERIOR STYLING

A focused service that transforms the visual experience of an existing space without redesigning its architecture.

CENTRAL QUESTION

How can the space feel intentional, coherent and complete using composition, objects, furniture, light and atmosphere?

PHASE 1 - PRE-SESSION RECORD

- Current photographs
- Continuous video
- Basic dimensions
- Existing furniture
- Existing decorative objects

PHASE 2 - DIAGNOSIS

- What is excessive
- What is missing
- What is poorly positioned
- What deserves emphasis
- What should disappear from the visual field

PHASE 3 - CURATION

- Objects
- Art
- Books
- Textiles
- Vegetation
- Decorative lighting
- Accessories

PHASE 4 - COMPOSITION

- Scale
- Heights
- Layers
- Color
- Texture
- Negative space
- Grouping
- Rhythm

PHASE 5 - REORGANIZATION

- Reposition furniture.
- Test new visual axes.
- Create stronger focal points.
- Improve balance and flow.

PHASE 6 - LIGHTING ADJUSTMENT

- Color temperature
- Direction
- Intensity
- Decorative lamps
- Lighting layers

PHASE 7 - FINAL STYLING

- Objects

- Cushions
- Art
- Books
- Plants
- Textiles
- Sculptural pieces
- Personal objects

PHASE 8 - DOCUMENTATION

- Final photographs
- Immediate recommendations
- Suggested future purchases

05 THE ALUZINA SERVICE LADDER

The services must work as one ecosystem, not as isolated products.

CREATIVE DIGITAL CONSULTATION

CLARITY

IN-PERSON CONSULTATION

DIRECTION

COMPREHENSIVE INTERIOR DESIGN

DEFINITION

EXECUTION / CONSTRUCTION

MATERIALIZATION

INTERIOR STYLING

SOUL + FINAL COMPOSITION

BUSINESS LOGIC

A client can enter ALUZINA through a focused service and, when appropriate, evolve into a complete design and execution relationship. Each step must generate enough clarity to justify the next - never pressure.

MANDATORY GOVERNANCE RULES

- Every project has one owner inside ALUZINA.
- Every project has one official folder and one source of truth.
- All client approvals are documented.
- Scope changes are documented before work continues.
- Design revisions are consolidated into a single revision matrix.
- No construction begins without an approved design package.
- Purchases are tracked from quotation to installation.
- Every site visit produces a written and photographic record.
- Every service ends with a formal delivery and closure step.

06 NEXT LAYER: INTERNAL SOP BY ROLE

This is what converts a methodology into a scalable studio operating system.

RECOMMENDED NEXT BUILD

For every stage above, define who does it, which template is used, where the file is stored, how it is named, how long the task should take, what the approval criterion is and what triggers the next stage.

ROLE RESPONSIBILITIES

- Creative Director
- Interior Designer / Junior
- Administrative Assistant
- Graphic / Brand Designer
- Project Manager when applicable
- External suppliers and specialists

OPERATIONAL ASSETS

- Folder tree
- File naming convention
- Client message templates
- Brief forms
- Visit checklists
- Revision matrix
- Approval forms
- Budget tracker
- Procurement tracker
- Site report
- Handover checklist

SUGGESTED STATUS ARCHITECTURE

- LEAD - NEW
- LEAD - QUALIFIED
- PROPOSAL SENT
- CONTRACTED
- BRIEFING
- CONCEPT
- DESIGN DEVELOPMENT
- CLIENT REVIEW
- APPROVED
- PROCUREMENT
- IN CONSTRUCTION
- PUNCH LIST
- DELIVERED
- CLOSED
- FOLLOW-UP

RECOMMENDED KPI LAYER

- Lead-to-contract conversion rate
- Average days from lead to contract
- Average design cycle time
- Number of revision rounds
- Gross margin by service
- Supplier variance vs approved budget
- Schedule variance
- Client satisfaction after delivery
- Percentage of consultation clients converted to design
- Percentage of design clients converted to execution

FINAL PRINCIPLE

The operating system exists so ALUZINA can grow without losing its creative intelligence. The method should protect the studio's point of view while making delivery clear, measurable and repeatable.

ALUZINA

SPACES + LIGHT + EXPERIENCES THAT TRANSFORM

Operating System - Service Delivery Playbook
Version 1.0